Announcements:

CERES DATA MANAGEMENT ACTION ITEMS 11/12/97

4 working da ys till TRMM launc h!

11/12/97: Milestones due: Covers-on data to be processed through Instrument/ERBE-like on 11/24
10/1/97: EOS-AM IST training @ GSFC (3 people) - 11/18-21/97 (first phase) Ferebee, Chapman, Hess, Bush
11/12/97: Launch viewing at Activities Bldg. (with S'COOL kids) @ 3:15 p.m., 11/18/97 - post-launch @ Cafeteria - approx. 4 p.m

11/12/97: CERES Ops meeting 1p.m. @ DAAC, 11/14/97

11/12/97: TRMM IST training overview, 10 a.m., 11/12/97, rm. 118 for intro to TRMM login

Item Committee
1. DAAC/ECS Interfaces
2. Science Computing Facility
3. Toolkit
4, System Issues
Metadata
QA

LaTIS Interface

Documentation Guidelines

Reschedule R.2 milestones

5. Working Group Status

5.01 External Interfaces

Standing Committee Reports

Responsibility

Travers/Lee/Direskeneli/
Harbison

Mackey

Mackey/Fan

Fan

Geier

Mitchum

Travers

Kibler, Tolson, Robbins

Ferebee/Chapman/
Weaver/Flug/Nguyen

Date
11/12/97

11/12/97

11/12/97

11/12/97

10/1/97

11/12/97

11/12/97

11/12/97

11/12/97

Status

SARB production-volume stress test completed. DAAC/CERES operations
meeting to get Instrument /ERBE-like production processes lined up.

DAAC/SCF network connection is slow again.

Standardizing versions of toolkit on SCF. Joe will send out announcement.
ECS fixed PCF file-close bug quickly.

Needs updates to product-specific attributes.
QA flags now in CERESIib--use them.

Please send copy of LaTIS ASCII input file for each PGE to Maria.

New version of Operations Agreement for review.

Draft near-term operations schedule distributed for discussion.

TRMM-IST class tomorrow for power-on on 11/23/97. EOS IST training next
week.
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5.03

5.04

5.05

5.06

5.07

5.08

5.09

5.10

5.11

Committee
Simulator

Visualization/validation tools

Simulated CERES data sets

Instrument

ERBE-like

Clouds

Inversion

SARB

TISA

CERESIib (common library
used by more than one sub
system)

CERES DATA MANAGEMENT ACTION ITEMS 11/12/97

Responsibility
Chapman

Currey/Neely/Cady/Flug/
Liu

Lee

Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

Kibler/Robbins/Chang/
Kizer

Currey/Murray/McKinley/
Sun-Mack/Mclintire/Miller

Geier/Nolan/Robbins/
Franklin

Coleman/Kizer/
Gupta

Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

Mitchum/Stassi/Fan

Date
11/12/97

11/12/97

10/15/97

11/12/97

10/29/97

11/12/97

11/12/97

11/12/97

11/12/97

11/12/97

Status

EOS-AM simulator being fabricated. Possibly test along track scan sequence
through simulator.

View-HDF IDL program from Kam-Pui works for ES-8 in HDF-EOS nicely!

Completed, will be used in the DAAC Volume Stress Test.

Found problem with TK metadata routines (too many open files). Still cannot
read AM-1 Level O files with TK 5.2.1 (serious problem).

TK 5.2.1 solves location of .met file problem. One command on Samantha to
go from pre-ES-8 to web plots! Finalizing metadata implementation.

Delivered clouds/cookie-cutter code to CM as scheduled on 11/7 for 11/14
DAAC delivery! Current understanding of VIRS interface is done.

Proposed standard for units in HDF. Need a bulletin combining Carla’s and
Joey’s proposals. 24 SSF’s generated with new definition for TISA and
SARB testing.

Still need definition of new DAO format for MOA. Newest member of SARB
team is 7+ Ibs. Mother and daughter doing fine!

TISA testing successful with all 180 zonal files! Preparing for informal DAAC
engineering deliveries.

New script to update all versions of CERESIib on single machine. Testing with
TK 5.2.1 shows some interface changes (such as PCF file) --not a good
thing.
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